
 

 

 

25/03/2017 

Minutes of the Meeting 

 

A meeting was held on 25/03/2017 at 10.00 pm in the Conference Room, University Guest House, 

Maulana Azad National Urdu University to review the automation and e-governance initiative in 

MANUU. Following were present: 

 Dr. Aslam Parvaiz, Vice Chancellor, MANUU 

 Dr. Shakeel Ahmad, Pro Vice Chancellor, MANUU 

 Dr. K.P. Singh, Finance Officer, MANUU 

 Er. Ziauddin Malik, OSD, Engineering Section, MANUU 

 Dr. S. Kazim Naqvi, Registrar, IGDTUW, Delhi 

 Prof. P. F Rahman, Chairman, CAC-MANUU 

 Prof. Mohd. Shahid, Controller of Examination, MANUU 

 Mr. M. Kamil, Joint Director, CIT-MANUU 

 

Following items were discussed and finalized: 

1.  Shifting of Server Room from School of Arts to CIT Building.  

Er. Ziauddin Malik, OSD shared the status of tendering work by CPWD and informed that after the 

pre-qualification and technical bids two vendors have been shortlisted by the CPWD and that the 

commercial bid is to be opened in the in the first week of April 2017. He also informed that 

dismantling of the server racks and re-installing them in the new server room is not the scope of 

CPWD. Dr. Shakeel Ahmad, PVC discussed the matter telephonically with Prof A Wahid, Dean 

CS&IT who clarified that dismantling and integration work shall be taken up by the M/S Omnitel. 

It was also discussed that for preparing the server room following additional works are also to be 

taken up: 

 Raised flooring is to be provided 

 Four numbers of 2-ton AC are to be procured and installed 

 Partitioning of new server room is to be provided 

 2. Review of Automation Work 

Joint Director, CIT informed the status of current work being carried out in the University and 

informed that the automation work order given to M/S Sawetha Solution on 24th April 2014 was 



 

 

to be completed within one year time in phased manner. It was informed that nothing could be 

done till April 2015. During this period no SRS document was prepared and approved.  It is to be 

noted that just after one week they were also awarded another work order on 3 May 2014 to 

develop the Admission software and provide related services. Similar orders were also placed in 

the year 2015 and again in year 2016.   

Dr. S. Kazim Naqvi informed that developmental work on some modules was carried out during his 

tenure from August 2016 to Jan 2017.  

FO stressed the need for development of Accounting Software in order to meet the requirement 

of finance and account office on priority.  

COE also identified issues related to the integration of Admission process with the Examination 

Module so that Roll Numbers are generated automatically.  

It was discussed that there is urgent requirement of development of examination and finance 

modules.  As M/s. Swetha System have not yet done any work on these modules despite of 

considerable time, it was resolved that these works may be carried out separately by MANUU.  

It was also decided to review the remaining work carried out by M/s. Swetha Systems in light of 

several work orders placed on them and report the matter for further necessary action. 

Joint Director informed that automation of result processing, result declaration and result 

publishing shall be completed by the end of April 2017 with complete integration using the 

software development manpower provided to CIT. 

3. Indian Bank Payment Gateway 

The performance of IOB-fss.net PG was reviewed. Joint Director pointed out that the failure rate is 

quite high. He also noted that two charge backs have also been received by MANUU. He further 

briefed the members that MANUU has already accepted the IB offer and commercials have been 

finalized. IB shall be sharing the PG parameters sheet and test kit soon for enabling MANUU to 

start the PG integration process. In view of poor performance of IOB it was decided to write 

another complaint letter supported by transaction logs to IOB. 

Meeting ended at 11.45 pm with thanks to chair.   

 

M.Kamil 
Joint Director 
 


