



M. KAMIL Director i/c

August 29, 2017

MINUTES OF MEETING

Second meeting of the Technical Committee, constituted by the Hon. Vice Chancellor, for commissioning and monitoring the WiFi facility under Campus Connect Program (MHRD), was held on Monday August 28, 2017 at 11.00 am in the Committee Room, Planning & Development Cell, Admin Block, MANUU. Following were present.

1. Prof. A. Ravinder Nath, OSD, Planning and Development (Chairman)
2. Dr. Shane Kazim Naqvi, Registrar, IGDTUW - Delhi
3. Dr. G. Ram Murthy, IIIT Hyd
4. Dr. Pradeep Kumar, Associate Professor, CS&IT, Manuu Dean I/c
5. Mr. M. Kamil, JD-CIT and Nodal Officer
6. Dr. M Arif Ali, Technical Director, NIC Hyd(Special Invitee)
7. Prof. Saneem Fatima, Joint Dean - Academic (Special Invitee)

Prof. Syeda Sameen Fatima, Principal , College of Engg, OU Hyd, Prof, A. Goverdhan, JNTU, Hyderabad could not attend the meeting due to their occupation in some other work. Dr. K. Rajasekhar, Dy. Director General, NIC, Hyderabad could not attend the meeting in person and nominated Dr. Arif Ali, Technical Director, NIC. Dr. Pardeep Kumar attended the meeting as Dean I/c CS & IT.

At the outset of the meeting Prof. A. Ravinder Nath welcome the members of the Technical Committee Meeting. He briefed the campus wide WiFi facility under Campus Connect Program of MHRD.

The following discussions/decisions were held/taken:



M. KAMIL Director i/c

- 1. Discuss the status of work order given to NICS I for passive network in Manuu campus**
Nodal Officer and Joint Director CIT appraised about the progress for passive network and placed before the committee, the P.O. issued by NICS I for Servers and UPS (supply of hardware / network items) required for above work (vide Performa Invoice - PHWAP161310). He also placed the account statement regarding the P.O. and informed that an amount of Rs. 38,171.74 (flag 'A') stands due against NICS I due to price / Tax difference. It was resolved that the same access amount paid may be adjusted in future PO.

In case of hiring of manpower / services part (vide Performa invoice - PNWAP160536), it was informed that NICS I is in the process of empanelment of new vendors which may take further 3-4 weeks.

- 2. Discuss and approval of proposal given by M/S RailTel for Wi-Fi Connectivity in Manuu**
Active network wi-fi connectivity as approached by M/S Railtel was discussed at length particularly in view of the prevailing agreement (till Dec 2019) with BSNL. Prof. Ravinder Nath discussed the feasibility model proposed by RailTel and comparative services & limitation between BSNL and RailTel. Minutes of meeting held on July 6, 2017 with officials from M/S RailTel were placed before the committee. He appraised the committee that existing more than 2/3rd campus is already under Wi-fi and that there are only six buildings remains to be connected.

Dr. S K Naqvi pointed out that M/S RailTel should share following pre-requisites before going for any P.O.

1. List of Services and Responsibility Matrix
2. Integration with local Intranet for services like Aadhar based Biometric



M. KAMIL Director i/c

- Attendance System, CCTV, VOIP, IUMS etc
- 3. User Management and User Audit Issues
- 4. Security Issues
- 5. Inter Access Policies and

Keeping in view of the above mentioned issues, it was resolved that Hyderabad campus may not be a good candidate for RailTel Wi-fi facility and that RailTel Wi-Fi connectivity may be provided to off-campus such as Darbhanga and Bangaluru where permanent building are existing. In this regard MHRD may be approached to re-allocate the funds for Off-Campus - constituent colleges.

it was also suggested that IFLU campus may be visited to assess the quality of services being provided by RailTel.

3. Discuss and approve the proposal submitted by BSNL for shifting the 1 GB NKN connection to CIT building.

Joint Director CIT informed that the work awarded to CPWD for shifting the Server Room from old Lecture Hall Building to New CIT building is nearly in its completion phase. Shifting of 1 GB NKN line is not in CPWD scope. As per agreement (effective till Dec. 2019) BSNL is / shall be maintaining the NKN line. The committee discussed and approved the cost estimate submitted by BSNL as one-time payment of Rs. 1,40,000/- (flag 'B') for shifting the NKN line to CIT building.

The meeting was ended at 5.45 pm with thanks to the chair.

Prof. A Ravinder Nath
OSD, P & Dev

M. Kamil
Nodal Officer, JD-CIT